Story Estimation

Assign story points…

Prioritising User Stories - MoSCoW

A technique used to reach a common understanding between the development team and stakeholders, for example the product owner and the cross functional team.

MUST are features that must be included before the product can be launched. It is good to have clarity on this before a project begins, as this is the minimum scope for the product to be useful.

SHOULD are features that are not critical to launch, but are considered to be important and high value to the user.

COULD are features that are nice to have and could potentially be included without incurring too much effort or cost. These will be the first features to be removed from the scope if the project's timescales are later at risk.

WON'T are features that have been requested but are explicitly excluded from the scope for the planned duration, and may be included in a future phase of development.


Sprint Planning Meeting
Cross Functional Team
Expand Tasks
1
Ranked
Team Capacity
Planning Poker
Sprint Backlog
Product Backlog
Time Boxed
2 Hours / Week

Sprint Planning

- Each User Story
  - Design
  - Coding
  - Testing
  - Integration Points - Dependencies
  - DevOps
  - Expertise - Anyone done something similar before

Estimation Techniques

- T-Shirt estimation
- Planning Poker
- Magic estimation
- Expert judgement
  - Speak to someone who has the relevant expertise
- Analogy - Proxy Planning
  - Compare with previous projects
  - Difficulty
  - Size
- Experimentation
  - Perform a quick feasibility test

T-Shirt Size Estimation



- Speed over accuracy
- Estimate with team
  - More information/context increases accuracy
  - No fall guy
- Relative estimation
- Avoid absolute estimation
  - Hours

Estimating User Stories - Planning Poker

- Consensus based technique
- Not simply a vote
- Value is the number of points assigned to a user story
- Story points
- relative size
- not absolute measure of time
- Discussion is key

Planning Poker Task



- Class exercise
  - Take the following user story
  - Estimate it using user story points



  - Converse in pairs
  - Share the results

Magic Estimation

- Similar to planning poker

2 Minutes

1 2 3 5 8 13 20

User Story 1

User Story 2

User Story 3

User Story 4