

COM435 – Software Product and Process Management - 2023-2024

Lab Practical

Weeks 9-11

Following on from the submission of part 1, needs and risk assessment, your team will have selected 5 user stories from a wider set of 12 user stories. In this next phase there are 3 main tasks for your team to complete:

1. Complete a story map
2. Select 2 user stories and detail out the development tasks for those (max 6 tasks per story, 12 in total)
3. Select 5 user stories and specify 2 test per story, 10 in total.

Part A – Story Map.

To complete the story map using the template provided your team must first select an appropriate number of user stories. In part 1 you will have had somewhere in the region of 30 user stories which were refined to approximately 12 user stories then to 5 user stories. To determine the number of user stories that will make it into the 3 sprints in the story map each team should conduct 3 sprint planning meetings where the team consider which stories are going to make it into sprint 1, then sprint 2 and finally sprint 3. It's up to each team to determine what their capacity might be for a 2 week sprint across a 5 person team, for example, you could measure capacity using story points or decide using your own method for example discussion based. Some things to consider are:

- User value
- Technical dependency
- Risk
- MVP – what are you potentially releasing to the user at the end of each sprint, does it hang together or is it just a collection of disparate features/user stories.

Part B – Development Tasks

Select 2 user stories from any of the user stories that were included in the story map. Consider each of these user stories in terms of technical tasks/steps required to develop/build the solution i.e the technical sub steps. Please refer to previous CW example which will help guide you on this task. Essentially you are specify the technical work required to realise the user story. During this task teams should consider design, development and testing aspects of the technical work. Please be sure to use appropriate technical language and detail at this point as the intention is that these tasks would be read and process by the technical team.

Part C – Test Cases

Select any 5 user stories from any of the user stories included in the story map. The stories for which you already have acceptance criteria in the form of scenarios may well be very good candidates to write test cases for as the acceptance criteria provides some further detail and insight into the user story. Please refer to previous CW example which will help guide you on this task. Each test case should identify a series of smaller steps required to test the user story for its particular scenario. The intention is that a tester could read each test case and be able to perform the test, therefore it's important to identify and detail any test data that may be required.

All of the tasks about should be completed across the labs in the coming weeks leading up to the submission deadline on 8 Dec 2023 in week 11.

Please be sure to seek any clarification during the labs.